

PEET

PEET Victoria | Project Title Updates

| Project | Stage | Current Status | Valuation Access | Expected Titled Month |
|---|-------|----------------|------------------|------------------------|
|  | 12 | On Schedule | Yes | Titled |
| | 19 | On Schedule | Yes | Titled |
| | 20 | On Schedule | Yes | Titled |
| | 22 | On Schedule | No | Nov 24 – Feb 25 |
|  | 21 | On Schedule | Yes | Titled |
| | 22 | On Schedule | No | May – Jun 24 |
| | 26 | On Schedule | No | Nov – Dec 24 |
|  | 9 | On Schedule | Yes | Titled |
| | 10 | On Schedule | No | Dec 24 – Feb 25 |

Last Updated: 06/02/2024

Disclaimer: The timeframes quoted are our best estimates based on the information currently available and are subject to factors beyond Peet's control.

***NOTE:** Please be aware that other stages in the estate may still be under construction and an appointment will be required for site access. Call us on (03) 9868 5900 for more information. Soil testing cannot happen until settlement.